
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

6:14 PM
Run date

Time

Reviewer: Mathur, Lalit 31-Mar-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 018 Date: 30-Mar-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 203

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.03" Partly overcast with high winds

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to analyze GPS measurements (horizontal only) taken on the top deck punchmarks of OBG
lifts 1E to 4E, 1W to 2W, CB1 and CB2.
- Continued to assess control points for checking project horizontal control, no surveying work was done
today due to high winds.
- Remeasured points on the tie rods supporting the W2 working platform (falsework soffit) to monitor
horizontal movement since ABF has placed shims in between the bearing pads. No movement was
observed between the reference points.
- Inspected the corbel concrete and the MEP blockout on the southeast W2W retaining wall. No significant
damage or irregularities were seen while inspecting the concrete, see photos below. It should be noted that
the forms for CBT-25 to 36 were in the process of being stripped today. Also the forms for the east W2W
retaining wall have not been stripped yet.

Attachment

ABF laborers stripping the north CBT-15 to 22 blockout forms. South W2W column corbels looking north.
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Mobile crane positioned near the end of OBG lift 3E.
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